
STATE OF HAWAII
DEPARTMENT OF LAND AND NATURAL RESOURCESOFFICE OF

CONSERVATION AND COASTAL LANDS
Honolulu, Hawaii

July 8, 2016
CDUP: KA-3 625

Board of Land and
Natural Resources
State of Hawaii
Honolulu, Hawaii

REGARDING: Time Extension Request (TE: KA-16-13) for Conservation
District Use Permit (CDUP) KA-3625 regarding the
initiation of construction and completion of construction
deadlines for the County of Kaua’i Kekaha Landfill Phase
II Expansion

PERMITTEE/
LANDOWNER: County of Kaua’i — Department of Public Works

LOCATION: Kekaha, Waimea District, Island of Kaua’i

TMKs: (4) 1-2-002. 009 & (4) 1-2-002. 001

AREA OF PARCEL(s): 93 acres
AREA OF USE: 93 acres

SUBZONE: Limited

BACKGROUND:
On August 24, 2012, the Board of Land and Natural Resources (BLNR) approved the
Conservation District Use Application (CDUA) KA-3 625 for the County of Kaua ‘i
Kekaha Landfill (KLF) Phase II Expansion Project on the subject parcels. A
Conservation District Use Permit (CDUP) was issued and was subject to nineteen (19)
conditions.

According to Condition #5: Unless otherwise authorized, any work or construction to be
done on the land shall be initiated within two (2) years of the approval of such use, in
accordance with construction plans that have been approved by the Department; further,
all work and construction of the infrastructure must be completed within six (6) years of
the approval. The permittee shall notj5’ the Department in writing when construction
activity is initiated and when it is completed.

Under this CDUP condition the applicant was permitted until August 24, 2014 to initiate
construction, and until August 24, 2018 to complete construction of the KLF Phase II
expansion project.
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FIRST TIME EXTENSION REQUEST:
On April 30, 2014 the Chairperson of the BLNR approved a two (2) year time extension
request for both the initiation of construction and the completion of construction
deadlines. Based on the approved time extension, the applicant was provided a new
initiation of construction deadline of August 24, 2016 and a new completion of
constriction deadline of August 24, 2020 to complete the KLF Phase II Expansion
project.

SECOND TIME EXTENSION REQUEST:
On May 25, 2016, the Office of Conservation and Coastal Lands (OCCL) received a
written request for a second time extension for the initiation of construction and
completion of construction deadlines. At this time the applicant is requesting a second
two (2) year time extension to initiate and complete construction of the KLF Phase II
Expansion project approved under CDUP: KA-3625.

The applicant requests that the initiation of construction deadline be set to August 24,
2018, and the completion of constriction deadline be set to August 24, 2022.

In April 2014, the County of Kaua’i requested and received approval from the
Department for a 2-year time extension due to delays in obtaining the Department of
Health (DOH) — Solid Waste Permit. Although it was anticipated that the final permitting
would be completed in mid-2014, the County of Kaua’i has still not obtained the required
Solid Waste Permit at this time. Additionally, at the request of DOH — Solid and
Hazardous Waste Branch, the County of Kaua’i and their consultants have further
evaluated potential alternative landfill designs; however the final selected design is still
the same basic concept as was approved in 2012. There is a slight change to the
groundwater monitoring well design, although it will not require new approvals or any
changes to the existing CDUP. The applicant would like to note that the anticipated
timing of the DOH permit review was not sufficient and took longer than expected.

The applicant has initiated the time extension request as they are still in the process of
obtaining the appropriate DOH - Solid Waste Permit, and have indicated that the process
of has taken longer than expected; therefore the project will be unable to begin
construction prior to August 24, 2016.

AUTHORITY FOR GRANTING TIME EXTENSIONS:
The authority for the granting of time extensions is provided in Hawaii Administrative
Rules (HAR), §13-5-43, which allows for a permittee to request time extensions for the
purpose of extending the period of time to comply with the conditions of a permit.

Additionally, pursuant to HAR § 13-5-43:

(b) Time extensions may be granted as determined by the chairperson on all
departmental permits and on the first request for extension of a board permit of up to two
years to initiate or complete a project, based on supportive documentation from the
applicant;
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(c) Time extensions may be granted by the board upon the second or subsequent request
for time extension on a board permit, based on supportive documentation from the
applicant; and

(d) Unless otherwise authorized, all time extensions shall be submitted to the Department
prior to the expiration deadline.

BASIS FOR TIME EXTENSIONS:
A time extension may be sought when a permittee is unable to initiate or complete a
project within the stipulated time frame. The Board grants time extensions when a
permittee demonstrates some sort of hardship or delay in initiating work on a particular
project or if more time is required to complete the project as proposed. Moreover, the
permittee should be able to demonstrate to the BLNR and Department that the hardship
or delay has not been self-imposed and that some good faith effort has been made to
undertake the project under the approved conditions.

DISCUSSION:
In the present case, none of these factors suggest any reason to deny the requested time
extension. In the first approved time extension, the applicant requested an extension due
to delays in obtaining the DOH — Solid Waste Permit.

At this time the applicant is continuing to work with the DOH — Solid and Hazardous
Waste Branch to obtain the appropriate permits and is therefore requesting a second time
extension to complete the permitting process. Approval of the time extension request will
provide the additional time needed to complete the DOH permitting process, and to allow
adequate time to initiate and complete construction of the KLF Phase II Expansion.
Should the BLNR choose to approve this request; the applicant will have been provided
six (6) years to initiate construction and ten (10) years to complete construction from the
original approval date.

Staff, therefore, has the following:

RECOMMENDATION

That the Board of Land and Natural Resources APPROVE the time extension request to
provide the applicant until August 24, 2018 to initiate construction and until August 24,
2022 to complete construction of the Kekaha Landfill Phase II Expansion project, located
at Kaumuali’i Highway, Kekaha, Waimea District, Island of Kaua’i on TMKs (4) 1-2-
002:009 & (4) 1-2-002:001, subject to the following conditions:

1. That condition five (5) of CDUP KA-3 625 is amended to provide that the
applicant (County of Kaua ‘i — Department of Public Works) will have until
August 24, 2018 to initiate construction of the KLF Phase II Expansion project,
and until August 24, 2022 to complete construction;

2. That all other conditions imposed by the Board under CDUP KA-3625, as
amended, shall remain in effect; and
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3. That no further extensions be given to initiate construction.

Respectfully submitted,

Alex J. Roy, M.Sc., P1 er
Office ofConservation and Coastal Lands

Approved for submittal:

Suzanne. Case, Chairp’rson
Board ofLand and Natural Resources
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